
 

 

CESWG-OD-N       27 November, 2001 
         Reference Notice 
         2001-25 
MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 

SNWW - SABINE PASS CHANNEL 
The dredge “George D. Williams” (Weeks) is operating in the Sabine Pass Channel. 
Floating and submerged lines extend behind the dredge to the placement area on the east 
side of the channel. 
 

 HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU 
The dredge “Meridian” (Bean/Stuyvesant) has left the Lower Bayou project to dredge a 
project for the Wilmington District and is not expected to return to Galveston District 
until mid-Jan 2002. 
 
A subcontractor is also placing stone shore protection on the northeast and southeast 
banks of Alexander Island Placement area. 
 

HGNC – HSC DEEPENING AND WIDENING – MID-BAY 
Weeks Marine has begun work on HGNC Mid Bay, starting with levee construction at 
PA 14 and 15.  Barges are being used to transport equipment to/from the placement areas.  
A bucket dredge is schedule to arrive in mid-Dec to begin the portion of the channel 
below the bend at Redfish Reef vicinity, between lights 49 to 51 and the pipeline plug 
between lights 45 and 43.  The bucket dredge should sit on the side of the channel; scows 
towed (not pushed) by tugs will transport the material offshore.  The pipeline dredge 
“Tom James” should arrive in Dec and begin dredging the flare and outer portion of 
Bayport Channel.  Material will be placed in PA 14 and 15.  The pipeline dredge 
“Venture” is also scheduled to arrive in Dec and begin dredging the south boaters cut in 
the vicinity of light 61.   

GIWW-BRAZOS RIVER TO BOGGY 
The dredge “J.N. Fisher” (King Fisher) will be dredging in the Brazos River Crossing, 
and in the GIWW, east of the floodgates. This work may require the closure of the locks 
for periods of up to 8 hours, as necessary. Closures will begin when the dredge will be 
obstructing traffic, and will not exceed 8 hrs, then the channel will be re-opened for 
traffic until cleared. Floating discharge pipeline from dredge to placement area south east 
of intersection. Estimated completion is June 2002. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
COLORADO RIVER LOCKS 

J&S CONTRACTORS is working on the east & west guide walls of the Colorado River 
Locks. This work may require the closure of the locks for periods of up to 10 hours, as 
necessary. Work to be performed between 7:30 a.m. to 5:30 p.m., no work on weekends 
or holidays. Estimated completion is 11 January, 2002. 



 

 

GULF INTRACOASTAL WATERWAY, TEXAS 
CHANNEL TO PALACIOS 

The Dredge “Jason LaQuay” (T.W. LaQuay Dredging) will be operating in the Channel 
to Palacios beginning  near the Turning Basin  and dig inbound.  Floating and submerged 
lines will extend to Placement Areas on the West bank.  Estimated completion is January 
2002. 

GULF INTRACOASTAL WATERWAY, TEXAS 
CHANNEL TO VICTORIA 

The Dredge “32” (Mike Hooks) will be operating in the Victoria Barge Canal between 
the Missouri-Pacific Railroad Bridge and the Turning Basin. Floating and submerged 
lines will extend to a Placement Area located on the West Bank.   Expected completion 
time is March 2002. 

MATAGORDA SHIP CHANNEL, TEXAS 
ENTRANCE CHANNEL 

The Hopper Dredge “Padre Island”  (NATCO) completed on Oct 29 and is now offsite. 
 

MATAGORDA SHIP CHANNEL, TEXAS 
MATAGORDA PENINSULA TO POINT COMFORT 

Dredging is complete, the dredge “Leonard Fisher” is now offsite.  Tug, (King Fisher), 
material barge, crane barge and crew boat working on shoreline of Sundown Island 
(Placement Area 116-A) near GIWW Mile Marker 470 installing shore protection.  
Expected completion is December 2001. 
 

GULF INTRACOASTAL WATERWAY, TEXAS  
PORT O’CONNOR TO SAN ANTONIO BAY 

EROSION PROTECTION 
Tug, (King Fisher), material barge, crane barge and crew boat working on shoreline 
between Port O’Connor and San Antonio Bay installing shore protection. Expected 
completion is August 2002. 
 
 
 
 
• Mariners are urged to transit at their slowest safe speed to minimize wake and 

proceed with caution after passing arrangements have been made. 
• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
• Dredging operations will continue through the month unless otherwise indicated. 
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges 

should be contacted for coordination of passing and movement near operations. 
 
 
 
         DISTRICT ENGINEER 
         CORPS OF ENGINEERS 
         GALVESTON DISTRICT 
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